COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/22/2004

ESTIMATE SUMMARY 09:37:29
CONTID: C13818 ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 13818-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 105.0 DAYS TIME ALLOW: 110 WORK DAYS
SH 40 Kit Carson East PERCENT TIME: 95.45 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: STA 0405-030
SH 40 Kit Carson East
NAME OF ROAD: 040H
PROJECT COUNTIES: CHEYENNE, REGION 1
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 12/22/2004 DATE TIME STARTED 07/12/2004
1800 NORTH TAFT DATE LET 03/04/2004 DATE WORK BEGAN
DATE AWARDED 03/10/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/23/2004 DATE ACCEPTED
FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 07/12/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,032,289.58 PARTICIPATING $ 4,931,234.88 S 185,170.56
AWARD PROJECT AMT: S  4,873,435.70 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 97.99% TOTAL EARNINGS 4,931,234.88 185,170.56
FUNDS AVAILABLE: $ 101,054.70 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,931,234.88 185,170.56
TOTAL CLAIMS: $ 0.00 RETAINAGE -7,560.30 -215.28
SECURITIES ENCUMBERED 7,560.30 215.28
NET EARNINGS 4,931,234.88 185,170.56
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,931,234.88 185,170.56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 185,170.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13818-BID ESTIMATE RUN 12/22/2004
PROJECT: STA 0405-030 ESTIMATE NO: 0006 09:37:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200 *REMOVAL OF SIDEWALK 158.000 158.000
SY 0.000 0.00
9.00000 158.000 1,422.00
0010 202-00201 *REMOVAL OF CURB 0.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0015 202-00202 *REMOVAL OF GUTTER 300.000 300.000
LF 0.000 0.00
7.00000 300.000 2,100.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 11,453.000 11,453.000
sy 0.000 0.00
1.00000 11,453.000 11,453.00
0025 202-00425 *REMOVAL OF BRIDGE RAILING 326.000 163.000
LF 163.000 3,667.50
22.50000 326.000 7,335.00
0030 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,320.000 660.000
LF 660.000 1,980.00
3.00000 1,320.000 3,960.00
0035 202-01300 *REMOVAL OF END ANCHORAGE 8.000 4.000
EACH 4.000 520.00
130.00000 8.000 1,040.00
0040 203-00210 *BORROW (COMPLETE IN PLACE) 7,922.000 3,000.000
cy 4,922.000 46,759.00
9.50000 7,922.000 75,259.00
0045 203-00700 RECLAIM PIT 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0050 208-00200 EROSION CONTROL SUPERVISOR 0.000 0.000
LS 0.000 0.00
2,000.00000 0.000 0.00
0055 210-00810 *RESET GROUND SIGN 0.000 0.000
EACH 0.000 0.00

150.00000 0.000 0.00
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PCN: 13818-BID ESTIMATE RUN 12/22/2004
PROJECT: STA 0405-030 ESTIMATE NO: 0006 09:37:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 212-00006 *SEEDING (NATIVE) 3.000 0.000
ACRE 0.000 0.00
200.00000 0.000 0.00
0065 212-00047 *SOIL PREPARATION (SPECIAL) 2.500 0.000
ACRE 0.000 0.00
1,100.00000 0.000 0.00
0070 213-00002 *MULCHING (WEED FREE HAY) 2.500 0.000
ACRE 0.000 0.00
200.00000 0.000 0.00
0075 213-00061 *MULCH TACKIFIER 500.000 0.000
1B 0.000 0.00
0.60000 0.000 0.00
0080 307-00000 *HYDRATED LIME 886.830 866.830
TON 0.000 0.00
100.00000 866.830 86,683.00
0085 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 600.020 412.700
TON 187.320 12,737.76
68.00000 600.020 40,801.36
0090 403-09500 FURNISH HOT BITUMINOUS PAVEMENT 571.850 571.850
TON 0.000 0.00
28.00000 571.850 16,011.80
0095 403-34741 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 32,675.150 32,675.150
TON 0.000 0.00
33.00000 32,675.150 1,078,279.95
0100 403-34751 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-28) 51,360.590 51,360.590
TON 0.000 0.00
38.60000 51,360.590 1,982,518.77
0105 406-09500 *COLD BITUMINOUS PAVEMENT (RECYCLE) 387,652.000 387,652.000
SY 0.000 0.00
1.35000 387,652.000 523,330.20
0106 900-00010 ADDED ITEM (HOUR)/ LANE RENTAL FEE $100/HR -6.000 -6.000
HOUR 0.000 0.00

100.00000 -6.000 -600.00
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PCN: 13818-BID ESTIMATE RUN 12/22/2004
PROJECT: STA 0405-030 ESTIMATE NO: 0006 09:37:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0107 900-00025  ADDED ITEM (WORK DAY)/ LANE RENTAL FEE $800/WORK DAY -26.000 -26.000
WD 0.000 0.00
800.00000 -26.000 -20,800.00
0110 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 30,050.000 30,050.000
GAL 0.000 0.00
1.25000 30,050.000 37,562.50
0115 411-90040 RECYCLING AGENT 265,228.000 265,228.000
GAL 0.000 0.00
1.00000 265,228.000 265,228.00
0120 420-00500 *GEOTEXTILE (PAVING) 748.000 748.000
SY 0.000 0.00
3.50000 748.000 2,618.00
0125 506-00209 *RIPRAP (9 INCH) 0.000 0.000
cYy 0.000 0.00
100.00000 0.000 0.00
0130 515-00400 *CONCRETE SEALER 121.000 0.000
SY 121.000 1,936.00
16.00000 121.000 1,936.00
0135 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 46.000 23.000
SY 23.000 575.00
25.00000 46.000 1,150.00
0140 601-03000 *CONCRETE CLASS D 19.700 10.000
cy 9.700 7,226.50
745.00000 19.700 14,676.50
0145 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,981.000 1,019.000
1B 962.000 2,020.20
2.10000 1,981.000 4,160.10
0150 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,400.000 0.000
LF 1,400.000 22,400.00
16.00000 1,400.000 22,400.00
0155 606-01370 *TRANSITION TYPE 3G 8.000 0.000
EACH 8.000 7,200.00

900.00000 8.000 7,200.00
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PCN: 13818-BID ESTIMATE RUN 12/22/2004
PROJECT: STA 0405-030 ESTIMATE NO: 0006 09:37:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 606-02003 *END ANCHORAGE (NONFLARED) 8.000 0.000
EACH 8.000 12,800.00
1,600.00000 8.000 12,800.00
0165 606-11010 *BRIDGE RAIL TYPE 10R 326.000 0.000
LF 326.000 25,102.00
77.00000 326.000 25,102.00
0170 608-00000 *CONCRETE SIDEWALK 25.000 25.000
sy 0.000 0.00
65.00000 25.000 1,625.00
0175 608-00010 *CONCRETE CURB RAMP 148.000 148.000
Sy 0.000 0.00
70.00000 148.000 10,360.00
0180 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 300.000 300.000
LF 0.000 0.00
45.00000 300.000 13,500.00
0185 609-60011 CURB TYPE 6 (SECTION M) 0.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0190 614-01522 *STEEL SIGN POST (2 INCH ROUND) (SOCKET) 0.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0195 614-01588 *STEEL SIGN POST (2.5 IN ROUND) (SLIPBASE SCHEDULE 0.000 0.000
80) (GD STUB
EACH 0.000 0.00
215.00000 0.000 0.00
0200 625-00000 *CONSTRUCTION SURVEYING 0.100 0.100
LS 0.000 0.00
8,050.00000 0.100 805.00
0205 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
120,990.00000 1.000 120,990.00
0210 627-00005 *EPOXY PAVEMENT MARKING 1,250.000 0.000
GAL 0.000 0.00

48.00000 0.000 0.00
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PCN: 13818-BID ESTIMATE RUN 12/22/2004
PROJECT: STA 0405-030 ESTIMATE NO: 0006 09:37:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 3,408.000 1,341.000
GAL 1,794.000 14,352.00
8.00000 3,135.000 25,080.00
0220 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 263.000 0.000
LINE)
SF 263.000 1,841.00
7.00000 263.000 1,841.00
0225 630-00000 *FLAGGING 3,455.500 3,176.500
HOUR 279.000 5,161.50
18.50000 3,455.500 63,926.75
0230 630-00007 *TRAFFIC CONTROL INSPECTION 49.000 37.000
DAY 12.000 600.00
50.00000 49.000 2,450.00
0235 630-00012 *TRAFFIC CONTROL MANAGEMENT 96.000 84.000
DAY 12.000 4,560.00
380.00000 96.000 36,480.00
0240 630-80002 *FLASHING BEACON (SOLAR) 6.000 5.400
EACH 0.000 0.00
525.00000 5.400 2,835.00
0245 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 12.600
EACH 0.000 0.00
40.00000 12.600 504.00
0250 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 61.200
EACH 0.000 0.00
95.00000 61.200 5,814.00
0255 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200
EACH 0.000 0.00
118.00000 7.200 849.60
0260 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 60.000 54.000
SF 0.000 0.00
8.00000 54.000 432.00
0265 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00

3,200.00000 1.800 5,760.00
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PCN: 13818-BID ESTIMATE RUN 12/22/2004
PROJECT: STA 0405-030 ESTIMATE NO: 0006 09:37:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 630-80360 *DRUM CHANNELIZING DEVICE 50.000 29.700
EACH 0.000 0.00
70.00000 29.700 2,079.00
0275 630-80370 *CONCRETE BARRIER (TEMPORARY) 960.000 864.000
LF 0.000 0.00
13.25000 864.000 11,448.00
0280 630-80380 *TRAFFIC CONE 400.000 360.000
EACH 0.000 0.00
8.00000 360.000 2,880.00
0285 700-70010 F/A MINOR CONTRACT REVISIONS 23,615.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 37,827.680 37,827.680
FA 0.000 0.00
1.00000 37,827.680 37,827.68
0295 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0300 700-70022 F/A OJT COLORADO TRAINING PROGRAM 612.000 612.000
FA 0.000 0.00
1.00000 612.000 612.00
0305 700-70025 F/A QUALITY INCENTIVE PAYMENT 119,310.370 119,310.370
FA 0.000 0.00
1.00000 119,310.370 119,310.37
0310 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70310 F/A LANDSCAPING 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 13818-BID ESTIMATE RUN 12/22/2004
PROJECT: STA 0405-030 ESTIMATE NO: 0006 09:37:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 700-70320 F/A SPRINKLERS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 4,768,297.98 $ 171,438.46% 4,671,536.58
CAT NO0300 STRUCTURE
0325 202-00090 *REMOVAL OF DELINEATOR 19.000 19.000
EACH 0.000 0.00
6.00000 19.000 114.00
0330 202-00250 *REMOVAL OF PAVEMENT MARKING 1,320.000 1,024.000
SF 0.000 0.00
0.75000 1,024.000 768.00
0335 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0340 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 550.000 550.000
LF 0.000 0.00
3.00000 550.000 1,650.00
0345 202-01300 *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
130.00000 4.000 520.00
0350 203-00060  *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 8,313.000 7,283.000
cy 1,030.000 10,300.00
10.00000 8,313.000 83,130.00
0355 203-01500 BLADING 5.000 5.000
HOUR 0.000 0.00
80.00000 5.000 400.00
0360 206-00050 *STRUCTURE BACKFILL (SPECIAL) 131.000 131.000
cy 0.000 0.00
95.00000 131.000 12,445.00
0365 209-00600 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 1,503.000 750.000
GAL 753.000 1,882.50
2.50000 1,503.000 3,757.50
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PCN: 13818-BID ESTIMATE RUN 12/22/2004
PROJECT: STA 0405-030 ESTIMATE NO: 0006 09:37:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE

0370 212-00006 *SEEDING (NATIVE) 2.980 0.000
ACRE 2.980 596.00
200.00000 2.980 596.00
0375 212-00047 *SOIL PREPARATION (SPECIAL) 2.980 2.980
ACRE 0.000 0.00
1,100.00000 2.980 3,278.00
0380 213-00002 *MULCHING (WEED FREE HAY) 2.980 0.000
ACRE 2.980 596.00
200.00000 2.980 596.00
0385 213-00061 *MULCH TACKIFIER 596.000 0.000
1B 596.000 357.60
0.60000 596.000 357.60
0390 403-34741 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 614.000 614.000
TON 0.000 0.00
33.00000 614.000 20,262.00
0395 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 150.000 150.000
GAL 0.000 0.00
1.25000 150.000 187.50
0400 506-00212 *RIPRAP (12 INCH) 15.000 15.000
cy 0.000 0.00
110.00000 15.000 1,650.00
0405 601-01050 *CONCRETE CLASS B (WALL) 14.500 14.500
cY 0.000 0.00
710.00000 14.500 10,295.00
0410 602-00000 *REINFORCING STEEL 440.000 440.000
1B 0.000 0.00
3.05000 440.000 1,342.00
0415 603-10480 *48 INCH CORRUGATED STEEL PIPE 728.000 728.000
LF 0.000 0.00
60.00000 728.000 43,680.00
0420 612-00001 *DELINEATOR (TYPE I) 0.000 0.000
EACH 0.000 0.00

17.50000 0.000 0.00
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PCN: 13818-BID ESTIMATE RUN 12/22/2004
PROJECT: STA 0405-030 ESTIMATE NO: 0006 09:37:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE
0425 625-00000 *CONSTRUCTION SURVEYING 0.900 0.900
LS 0.000 0.00
8,050.00000 0.900 7,245.00
0430 627-00005 *EPOXY PAVEMENT MARKING 11.000 0.000
GAL 0.000 0.00
48.00000 0.000 0.00
0435 630-00000 *FLAGGING 54.000 54.000
HOUR 0.000 0.00
18.50000 54.000 999.00
0440 630-00007 *TRAFFIC CONTROL INSPECTION 2.000 2.000
DAY 0.000 0.00
50.00000 2.000 100.00
0445 630-00012 *TRAFFIC CONTROL MANAGEMENT 8.000 8.000
DAY 0.000 0.00
380.00000 8.000 3,040.00
0450 630-80002 *FLASHING BEACON (SOLAR) 4.000 3.600
EACH 0.000 0.00
525.00000 3.600 1,890.00
0455 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 3.600
EACH 0.000 0.00
160.00000 3.600 576.00
0460 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 18.000
EACH 0.000 0.00
40.00000 18.000 720.00
0465 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 23.400
EACH 0.000 0.00
95.00000 23.400 2,223.00
0470 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600
EACH 0.000 0.00
118.00000 3.600 424.80
0475 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 28.800
SF 0.000 0.00
8.00000 28.800 230.40
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PCN: 13818-BID ESTIMATE RUN 12/22/2004
PROJECT: STA 0405-030 ESTIMATE NO: 0006 09:37:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE

0480 630-80360 *DRUM CHANNELIZING DEVICE 93.000 83.700
EACH 0.000 0.00
70.00000 83.700 5,859.00
0485 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 1.000 0.900
EACH 0.000 0.00
1,050.00000 0.900 945.00
0490 630-80370 *CONCRETE BARRIER (TEMPORARY) 1,100.000 990.000
LF 0.000 0.00
13.25000 990.000 13,117.50
0495 630-80380 *TRAFFIC CONE 0.000 0.000
EACH 0.000 0.00
8.00000 0.000 0.00
0500 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.800
EACH 0.000 0.00
2,000.00000 1.800 3,600.00
0505 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 241,291.60 $ 13,732.10% 236,998.30

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0510 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0515 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
7,500.00000 1.000 7,500.00
0520 620-00015 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0525 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
900.00000 3.000 2,700.00
CAT 0400 CURRENT AMT $ 22,700.00 $ 0.00$ 22,700.00

PROJECT TOTAL CURRENT AMT § 5,032,289.58 $ 185,170.56 % 4,931,234.88



